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Tower Activities

Tower saddle erection:
The Tower saddle was being erected today (see attached photos). Below is a list of activities for the
erection operation:
- The strand jacks started raising the saddle at 7:10am.
- From 14:00 until 14:15, they paused the lifting to replace 3 wedges that had slipped.
- At 18:30, the saddle started being moved laterally.
- At 18:40, I climbed to the top of the grillage to make one last check that the grillage top plate was clean
of oil or debris.
- At 20:10, the saddle touched down on the grillage

This operation was also covered by Sami Daouk and Bob Brignano at various portions of the shift. See
their diaries for a list of labor and additional details.

*********
Meetings:
I attended the bi-weekly safety meeting from 08:00 until 08:45. The topic was project safety.

I attended the weekly Team Tower meeting from 10:00 until 11:00. Attending were Mark MacDonald from
ABF, and Rick Morrow, Mark Woods, and myself from Caltrans. The following topics were discussed:

- Trial fit of the Tower head: ABF confirmed that a trial fit of all 4 segments of the Tower head will be trial
fit atop the grillage soon after it arrives in early June. After the trial fit, some work will be done in the yard
on items not completed in Shanghai. Then it will be sent to XKT for additional welding needed due to
recent change orders (raising the parapet wall, possibly reinforcing the skins for the elevator extension,
etc).

- Tower head erection plan submittal: ABF mentioned that they will soon submit the erection plan for the
Tower head.

- Paint: Painting will soon begin on the Tower at Splice #2. We reminded ABF of the need for the paint
QC to perform the required QC checks, and that the QC documentation needs to then be submitted. This
has previously been an issue on OBG painting.

- Upcoming schedule: ABF stated that the intention is to complete all major bolting and welding operations
by August 1st.
.
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Attachment

Tower saddle touchdown atop the grillage Tower saddle at about Elevation 148m
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